COOPERATIVE AGREEMENT
EPA Region 5 Records Ctr

LT

Site: North Bronson Industrial Area Assistance 1.D.#: v005943
Task: RI/FS Reporting Period:1/1/88 - 3/31/88

Work Accomplished In This Reporting Period:

-Finalized the RI/FS work plan and budget. Although the work plan was “echnically
approved first quarter FY'88, some additional revisions were necessitated due to the
lateness of some of EPA’s comments.

Percent Of Task Completed: 5%

Problems Encountered And Actions Taken To Rectify Problems During This Period:

None in the areas covered by this Cooperative Agreement.

Projected Work Next Reporting Perfod:

-Project will be assigned to a state contractor - Warzyn Engineering - for
implementation of the work plan. (This occured in April '88 - subsequent to
this reporting period)

Estimated Expenditures This Reporting Perfod: $2,090
Total Estimated Expenditures: $5,500
Estimated Remaining Budget: $744,500
Estimated Expenditures Next Reporting Perfod: $5,000

By: Brady Boyce

Date:  4/27/88




